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SECTION 01028 - SCHEDULE OF VALUES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including Gen-
eral Conditions, Special Conditions and other Division 1 Speci-
fication Sections, apply to this Section. 

1.2 SUMMARY 

SSAAMMPPLLEE A. Format and Content:  Prepare the Schedule of Values on AIA Docu-
ment G702/G703; Application and Certificate for Payment and Con-
tinuation Sheet.  

A. This Section specifies administrative and procedural require-
ments governing the Contractor's Schedule of Values. 

1.3 SCHEDULE OF VALUES 

1. Identification:  Include the following Project identifica-
tion on the Schedule of Values: 

a. Project name and location. 
b. Name of the Architect. 
c. Owner's project number. 
d. Contractor's name and address. 
e. Date prepared. 

2. Arrange the Schedule of Values in tabular form with sepa-
rate columns to indicate the following for each item 
listed: 

a. Item number. 
b. Description of item. 
c. Approximate quantity or measurement. 
d. Scheduled dollar value. 

1) Round amounts to nearest whole dollar; the total 
shall equal the Contract Sum. 

3. Provide a breakdown of the Contract Sum in sufficient de-
tail to facilitate continued evaluation of Applications for 
Payment and progress reports, with the following line items 
required as a minimum: 

a. Bonds and permits. 
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b. Submittals. 
c. Mobilization. 
d. Changing room trailer. 
e. Roofing demolition; equipment, containers & fees. 
f. Roofing demolition; labor. 
g. Rough carpentry; materials. 
h. Rough carpentry; labor. 
i. Roof drains; material. 
j. Roof drains; labor. 
k. Waterproof vapor barrier; material. 
l. Waterproof vapor barrier; labor. 
m. Lightweight concrete roof insulation; material. 
n. Lightweight concrete roof insulation; labor. 
o. MBM base ply and base ply flashing; material. 
p. MBM base ply and base ply flashing; labor. 
q. MBM cap ply and cap ply flashing; material. 

SAMy. Contract closeout. SA PPLx. Punchlist and final cleaning. M LEE  
r. MBM cap ply and cap ply flashing; labor. 
s. Metal gravel stop & fascia; material. 
t. Metal gravel stop & fascia; labor. 
u. Miscellaneous metal flashing and trim; material. 
v. Miscellaneous metal flashing and trim; labor. 
w. Infrared roof moisture survey. 

z. Guarantees/Warrantees 
aa. Other; 

1) Temporary facilities and major cost items that are 
not direct cost of actual work-in-place may be 
shown either as additional line items in the Sched-
ule of Values or distributed as general overhead 
expense, at the Contractor's option. 

2) Items required, but not listed above, may be either 
shown as additional line items in the Schedule of 
Values or incorporated into the most closely re-
lated line items above. 

1.4 ACCEPTANCE OF SCHEDULE 

A. The Owner may request supporting back-up for any items that the 
Owner feels have an inappropriate dollar amount.  Back-up may 
include detailed labor estimates, material cost data, etc.  The 
Owner shall have the right to require changes to the dollar 
amount allocation between specific items that are judged inap-
propriate, providing the total of all items remains equal to the 
Contract Sum. 

B. Acceptance of a Schedule of Values does not constitute the 
Owner's agreement that the values necessarily represent the ac-
tual costs for items shown.  In the event of changes to the Con-
tract scope of work, particularly when the Owner is entitled to 
credit for work deleted, amounts shown on the Schedule of Values 
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will not necessarily determine, and will not in any way limit, 
the actual amount due the Owner. 

C. Acceptance of a Schedule of Values does not constitute the 
Owner's agreement that the quantities or measurements show are 
correct or accurate.  The Contractor is responsible for provid-
ing all labor and materials in sufficient quantities required 
for full completion of the work, even where the Schedule of Val-
ues may indicate lesser quantities. 

PART 2 - PRODUCTS  (Not Applicable) 

PART 3 - EXECUTION  (Not Applicable) 

SSAAMMPPLLEE  
END OF SECTION 01028 
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